Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

DATE PROJECT NAME	28 OCTOBER 2022 WEB PHISHING DETECTION	
TEAM ID TEAM LEADER TEAM MEMEBERS	PNT2022TMID25501 HARINI.B JAYASRI.S HARINI.D SAFANA PARVEEN.J	

Product Backlog, Sprint Schedule, and Estimation:

Sprint	Functional	User	User Story / Task	Story	Priority
	Story Requirement (Epic)			Points	
Sprint-1		Number	User inputs an URL in the required field to check its validation.	1	Medium
Sprint-1	Website Comparison	USN-2	Model compares the websites using Blacklist and Whitelist approach.	1	High
Sprint-2	Feature Extraction	USN-3	After comparison, if none found on comparison then it extract feature using heuristic and visual similarity.	2	High
Sprint-2	Prediction	USN-4	Model predicts the URL using Machine learning algorithms such as logistic Regression, KNN.	1	Medium
Sprint-3	Classifier	USN-5	Model sends all the output to the classifier and produces the final result.	1	Medium
Sprint-4	Announcement	USN-6	Model then displays whether the website is legal site or a phishing site.	1	High